
Ascot Mining Plc 

Operations Update 

London 15 February 2010, Ascot Mining (“Ascot” or the “Company”) (PLUS Markets: ASMP, XETRA®: AM3.DE) 
wishes  to update  its current and potential shareholders on  the status of  its current operations and  its near 
term operating plans. 

 Ascot Mining  had  previously  announced  the  suspension  of  construction  at  the  La  Toyota  project  due  to 
difficulties with  the  Joint Venture partner.   The Company has  turned  its  full  focus  to expanding mining and 
processing activities at  its Chassoul project.   David  Jackson, CEO  states  ”While  the  situation at  La Toyota  is 
unfortunate and has  caused delay  to  the Company’s production objectives and attendant  increased  capital 
costs,  Ascot  is  fortunate  to  have multiple mines  and milling  concessions  as  well  as  numerous  additional 
advanced  stage  acquisitions  and  exploration  opportunities  clustered  in  close  proximity  whereby  it  can 
withstand unanticipated interruptions with one or more of its projects without seriously affecting our overall 
corporate objective”.  “Ascot is an agile company which is in the enviable position of having permitted mining 
and processing facilities all at the advanced transition stage from development to producing”. “This has been 
accomplished in a very cost effective and time efficient way since listing in April 2008”. “Ascot remains focused 
and determined to achieve its goals.” 

As previously announced, management planned to expand the production facilities at Chassoul. The objective 
is  to  enhance  and  expand  near  term  throughput  from  its  current  50tpd  to  150tpd  and  to  modify  the 
production  circuit  from  a  “batch  plant”  to  a  “continuous  process”.  This means  the  plant  circuit  is  being 
changed  to  a  continuous  carbon  in  leach  process  from  its  former  carbon  in  pulp  structure.  Although  the 
Chassoul  operations  are  advancing well  the  Company  has  encountered  some  unforeseen  delays  since  late 
December as a  result of  the numerous  interruptions of  the operating  cycles while  the plant circuit  is being 
transformed.  

Chemical processes have now been stabilized and current gold recoveries are between 91% and 92%,  in  line 
with forecast levels. Further improvements in recoveries are expected. While a number of modest Gold pours 
have been achieved, optimum production has not been possible during this important construction work and 
the  Company  has  missed  its  immediate  production  objectives.  Modest  but  intermittent  production  will 
continue  throughout  the  construction  process  while  optimum  throughput  is  expected  to  be  achieved  on 
completion of the works described herein. Some machinery,  including the roll crusher, will be out of service 
while upgrades are made, this provides  an opportunity to optimise the roller spacing, giving a finer secondary 
ore which  increases  the  grinding  capacity  of  the  ball mill.  Limited  operations will  continue while  the  roll 
crusher is down and the leach circuit will process stockpiled crushed ore from the fine ore bin mixed with old 
tailings  containing  recoverable quantities of gold.  Footings are being  constructed  for  the  installation of  the 
additional ball mill and the two new very much larger leach tanks. The steel for these leach tanks is on site and 
will be fabricated once the footings are completed. When installed the mill capacity expansion programme will 
be  completed,  resulting  in  the  tripling  of  its  daily  throughput  to  150  tons  per  day.  The  installation  and 
subsequent circuit adjustments are expected to take six to seven weeks to complete. 

Significant progress continues to be made on developing the Chassoul property. Mining activities have been 
increased as previously announced and two raises (vertical openings) are being driven from the  lower Cajeta 
tunnel to the upper tunnel. These raises are expected to reach their target within days of this announcement.  
Extensive  timbering  and  additional  support were  required due  to unstable  ground  conditions,  and  this has 
caused some minor delays. Once these raises break through at the upper level, natural ventilation will provide 
clean air to all working areas, which is a major benefit to mining operating efficiency. The completion of these 
raises will access targeted areas of gold ore for immediate extraction via the Cajeta tunnel which opens near 
the mill facility. The underground track has been completed and the ore transportation system is working well. 



Additionally, In order to ensure an even and consistent mill feed, the Company will commence the exploitation 
of the Pochote vein, one of the nine identified veins in close proximity to the mill which is readily accessible. 
Further exploration will continue to identify additional ore. 

Ascot  is also  increasing  its activities at  its Tres Hermanos and El Recio projects and  is advancing  its plans  to 
construct a gravity mill  to process ore  from  its active mining operations. Production  from  these projects  is 
expected to contribute substantially to Ascot’s overall objectives. 

Originally,  the  expansion  at  Chassoul  was  planned    to  be  implemented  after  commencement  of  milling 
operations  at  the  La Toyota mine where  through  the Company’s efforts,  tunnelling,  infrastructure and mill 
construction  was  well  advanced.  In  order  to  mitigate  the  loss  of  imminent  production  at  La  Toyota, 
management interrupted production at Chassoul during the week of 22 December in order to implement plant 
modifications. From 17 December to 6 February four small gold pours, each in the range of 10 ounces occurred 
as the system was cleared. It was decided that the short term delays would have a more preferred longer term 
outcome. Although estimated production as previously announced  for December and  January  could not be 
achieved,  the  Company  remains  confident  that  its  combined  production  targets  can  still  be  achieved. 
Management believes that since  listing  in April 2008 the Company has achieved remarkable results  in that  it 
has  its permits,  is actively mining and has  constructed  three mines and  two mills. By  comparison, a  recent 
article  in the Wall Street Journal stated that the average time  just to receive a permit  in the United States  is 
seven years. 

Regarding  the  La  Toyota  situation:  The  following  is  an  excerpt  from  Ascot’s  lawyers  that  provides  a  brief 
summary of the full opinion:“In accordance with your request,  I confirm that  I have been hired as a criminal 
attorney by VERITAS RESOURCE CR, S.A., VERITAS MINING CR, S.A. and VERITAS GOLD CR, S.A., corporations 
duly  registered under  the  laws of Costa Rica,  to  initiate  and maintain  criminal  actions  against Mr. NESTOR 
CHAMORRO ARAVENA, personally and as legal representative of INVERSIONES GRUPO MINERO S.A. and AURO 
MARGA S.A., for the unilateral termination of the contract signed by these companies y Veritas Resources CR, 
S.A., on March 26th, 2009.    After analyzing the evidence that was given to me, I reached the conclusion that 
the acts executed by Mr. Chamorro,  in addition to his recklessness, do violate the spirit and the principles of 
contracts,  when  he  unilaterally  and  illegally  terminated  the  contract.  Also,  because Mr.  Chamorro  acted 
without any legal rights or any real foundation and without having complied with the clauses established in the 
contract,  he  increased  his  criminal  responsibility  once  he  took  illegal  control  of  the  assets  that  belong  to 
Veritas  Resources  CR.  S.A.;  Veritas  Mining  CR,  S.A.  y  Veritas  Gold  CR,  S.A.  and  that  were  at  the  mine, 
consequently, he has incurred the crime of illegal appropriation by taking and keeping assets that were located 
at  the mine  and  that  do  not  belong  to  him. He  obtained  these  assets  by  impeding  by  force,  illegally  and 
maliciously the entrance to the mine of the workers and representatives of the Costa Rican corporations. As a 
result of the actions of Mr. Chamorro, by unilaterally terminating the contract and by closing and impeding the 
execution of the work by Veritas Resources CR., S.A. and by illegally appropriating assets, in December of year 
2009 I filed criminal actions in the Office of the District Attorney of Puntarenas, under the file No 09‐206961‐
431‐PE  for  the  crimes  of USURPATION  ILEGAL  APPROPRIATION  and  RETENTION.    As  of  today  the  criminal 
action has been notified  to  the accused, now defendant and he was given  the opportunity  to  return of  the 
assets and present his defense, the criminal cause against him is established immediately.  It is important to let 
you know that,  in Costa Rican criminal  law,  like  in other countries, the abuse of the  law  is condemned with 
greater  force, that  is  to say, with a prison sentence and the obligation to reimburse  the economic damages 
caused, especially when the person takes advantage of his own  illegal actions.  It  is my  legal opinion that the 
criminal actions filed for Usurpation and illegal Appropriation and Retention have a high degree of probability 
of being resolved favorably”. Licda. Jeannette Salazar Araya. 

The Directors take responsibility for this announcement. 

Enquiries: Damien Daly + 44 (0) 7880 55 46 47 email: info@ascotmining.com Website: www.ascotmining.com  
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